
TCR Program – Application Approval Project #60.2 – March 2006 
  
San Bernardino Route 15; southbound truck climbing lane at two locations in San Bernardino County. 
   
($ X 1,000) 
Estimated Project Cost: $12,900 TCRP Funds Approved to Date: $9,140 
TCRP Funds – Sub-Project #60.2: $9,140 Phase(s) Approved: All 
TCRP Funds for Project #60: $10,000   
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $9,140  for Phase(s): 4 
Advanced Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall project is to construct truck-climbing lanes in two locations on Interstate 15 (I-15) 
in the southbound direction.  This project has been segmented into two sub-projects for implementation: 
 
Sub-Project #60.1 (Segment 1): 
Southbound I-15 near Barstow from 4.1 
kilometers north of East Main Street to 1.4 
kilometers south of Calico Ghost Town 
Road. 
 
Sub-Project #60.2 (Segment 2): 
Southbound I-15 from 5.9 kilometer north 
of Afton Road to 2.3 kilometers south of 
Basin Road Overcrossing. 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 PA&ED, Environmental Review 7/01 6/03 $950
2 PS&E 1/03 6/04 $880
3 Utility Relocation and R/W Support 1/04 6/04 $130
4 Construct Roadways and Structures and Provide 

Construction Support.
4/06 7/08 $10,940

Total: $12,900

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $9,140 $9,140
Proposed

Committed $950 $880 $130 $1,800 $3,760
Proposed

Committed $950 $880 $130 $10,940 $12,900
Proposed

Totals: $950 $880 $130 $10,940 $12,900

TCRP State

STIP-IIP State

Totals:

Barstow 

Baker 

Route 15

Route 40

TCRP #60.1 
Project Limits

TCRP #60.2 
Project Limits 
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Prior TCRP Action:   

• Original application was approved on January 17, 2001 (TA-01-01). 
• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). 
• Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report. 
• The funding plan was updated based on STIP Amendment 02S-18, approved October 3, 2002. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004 
• The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004.  This 

amendment programmed an additional $639,000 of STIP-IIP as an escalation adjustment. 
• An application amendment was approved March 16, 2006 (TAA-06-09) to program $9,140,000 in TCRP 

funds and update the project schedule and funding plan.  An allocation of $9,140,000 was made to 
Phase 4 (TFP-06-06). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The project is Categorically Exemption/Categorical Exclusion under CEQA/NEPA. 
 


